October 21, 2005
Work Plan for Fiscal Year 2006

I. Head Of OId River Barrier — Section 3406(b)(15)

I1. Responsible Entities

Agency Staff Name Role

Lead Reclamation Sharon McHale Project Manager

I11. Program Objectives for FY 2006
Reclamation and DWR have identified the following project objectives and purposes:

e reduce the movement of San Joaquin River watershed Central Valley fall-/late fall-run
juvenile Chinook salmon into the south Delta via Old River;

e maintain adequate water levels and, through improved circulation, water quality available
for agricultural diversions in the south Delta, downstream of the head of Old River; and

e increase water deliveries and delivery reliability to SWP and CVVP water contractors
south of the Delta and provide opportunities to convey water for fish and wildlife
purposes by increasing the maximum permitted level of diversion through the existing
intake gates at CCF to 8,500 cfs.

Meeting these objectives by implementing the SDIP will provide increased operational flexibility
and the ability to respond to real-time fish conditions while maintaining water delivery
reliability.

IV. Status of the Program

Currently, the South Delta Improvements Program is in the environmental compliance phase of
development. A Draft EIS/EIR is scheduled for public release in October 2005. Because of the
ongoing pelagic organism decline (POD) studies, the SDIP schedule has been extended to 2010,
and the preferred project has been revised to construction of permanent operable barriers and
related dredging activities. The proposed 8,500 cfs increase in diversions at the State Water
Project, Clifton Court Forebay, was separated out and deferred from consideration until more is
known about the POD. The SDIP barriers, dredging, and related construction activities will
move into the final planning, engineering, and design phase subsequent to the completion of a
Record of Decision and the environmental compliance phase of development.

V. FY 2005 Accomplishments
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e Completed the SDIP Draft EIS/EIR as the NEPA lead agency working in partnership with
the California Department of Water Resources as the CEQA lead agency. The public
draft EIS/EIR is scheduled for public release in mid-November, 2005.

e Completed the SDIP Action Specific Implementation Plan (ASIP) through a collaborative
interagency process in 2004 and 2005. The SDIP ASIP serves as the biological
assessment for compliance with Section 7 of the federal Endangered Species Act and the
natural community conservation plan for compliance with the California Endangered

Species Act.

V1. Tasks, Costs, Schedules and Deliverables

A. Schedule and Deliverables

Dates

I Task Start Complete Deliverable
1 Finalize Draft EIS/EIR 11-15-05 Draft EIS/EIR
2 Publish Notice in Federal Register 11-15-05 | 11-18-05 Notice of Availability
3 Public Review 11-18-05 | 2-17-06 Public Comments
4 Formal ESA Consultation on ASIP 11-18-05 | 5-19-06 ASIP
5 Review, classify, respond to comments 2-17-06 6-16-06 Comment Response Matrix
6 Send Responses to Commenting Agencies | 6-16-06 6-19-06 Agency Response Letters
7 Issue Final EIS/EIR 6-19-06 7-15-06 Final EIS/EIR
8 Issue ROD for Stage 1 Decision 8-15-06 ROD
9 Advertise for Construction/Supply Contract | 8-16-06 10-16-06 Request for Proposals
10 | Award Contract 10-16-06 | 10-20-06 Contract
11 | Construct Gates — Stage 1 10-23-06 | 4-23-09
12 Dredge Middle River/West Canal 10-23-06 | 1-30-08

Schedule and Deliverables - Additional Funding Needs

a. At Current Funding Levels - CALFED Agencies have chosen to pursue a through-Delta
conveyance strategy; therefore, actions to optimize the use of the Delta for conveyance of
State and Federal project export water are critical. The SDIP is a major component of the
through-Delta strategy. If this approach is unsuccessful, then an isolated facility alternative
strategy for conveyance will be pursued. Current funding levels are developed by Planning
Division staff and determined by the South Central California Area Office Manager as part of
annual project funding allocations from the Delta Division.

b. If Additional Funds are Available - Funding needs will increase substantially when, and if,
the SDIP is approved and proceeds into final design and construction; estimated capital
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improvement costs are $120 million to be cost-shared with DWR and SWP/CVP contractors.
Funding levels will require augmentation in fiscal years 2007, 2008, and 2009 when the
project is expected to move into the final design and construction phase. CVPIA states that
costs associated with implementation shall be reimbursed as 37.5 percent reimbursed as main
project features; 37.5 percent considered a nonreimbursable Federal expenditure; and 25
percent paid by the State of California.

VIIl. Future Years Commitments/Actions

A. DRAFT CVPIA 5-Year Budget Plan for FY 2007 - 2011 ($ thousands)

Program FY FY FY FY FY Total
Description 2007 2008 2009 2010 2011 %)
and Section W&RR

RF

State

Other:
Total:
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